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August 6, 2003 

Jim Christiansen 
EPA Region VITI 
999 18th Street, Suite 300 
Denver, CO 80202 

UMRONMOO'AL fWIAGEIIEN1' RESOUR<IS 

SUBJECT: Addendum to the Remedial Action W ark Plan - BNSF 
Libby Rail yard Biotite Removal, Libby, Montana 
EMR Project No. 5539.003-l 

DearMr. Christiansen, 

On behalf of the Burlington Northern and Santa .Fe Railway Company (BNSF) E1ffi is 
requesting a modification of the subject Work Plan to provide for the following change: 

2022585 

1. Change in the interval for work to be conducted from August 12 to November 30, 
2003 as weather conditions allow, but no sooner than the date that the 
Administrative Order on Consent has been executed. 

The original start and completion dates have come and gone; the project was not initiated last 
October because of weather. Delays in opening the cell at the Lincoln County Landfill 
accounted for the latest changes. It is the understanding ofBNSF and EMR that the landfill is 
operational and able to begin accepting soils from this project. The new interval for work 
includes a possible start date of August 12,2003 and the new completion date of November 30, 
2003. 

EMR hopes that this modification meets with EPA's approval on this project. If, you have any 
questions after reviewing these comments, please call me at (612) 789-2642. Otherwise, please 
indicate EPA's consent in writing, per tbe Administrative Order on Consent. 

Sincerely, 

;/'~u~-==--
T~ya~e 
Senior Geologist 

cc: Dave Smith, BNSF; Pamela Nehring, BNSF 
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